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01 00 10 - SCOPE OF WORK 
AM #0001 AND #0002 

 
PROJECT NUMBER AND TITLE:  Water Main Upgrade Road S-22, Fort Sam 
Houston, Texas.  
 
2. GENERAL INFORMATION:  
 
Please NOTE: All questions, comments or inquiries prior to bid shall be provided in 
writing directly through the U.S. Army Corps of Engineers, Fort Worth District 
Contracting. POC is Mr. Richard Feller, Contract Specialist. Email address; 
Richard.Feller@swf02.usace.army.mil,  
 

 Local Point of Contacts: 
U.S. Army Corps of Engineers, Central Texas Area Office  
Tom Webb 
210-386-6630 (mobile) 
Tom.R.Webb@swf02.usace.army.mil 

 
The site visit will be held on (AM #1) June 28th at 9:00 am, meet at the corner of S-22 
(alley located between Patch and Chaffee) and Wilson Road.  Scope of work includes 
Everyone attending the site visit shall meet at the intersection of Road S-22 and Wilson 
Road, parking is available in nearby parking lots. Please Note: The work site is located in 
an alley-way in an occupied housing community between two main roads (Chaffee Road 
and Patch Road). Everyone will be expected to stay with the group to view all areas 
during the site visit. The site visit includes walking the entire stretch of S-22 which is 
approximately 0.8 miles in length. Please wear proper footwear appropriate for this site 
visit. Sign in and the opening meeting will be held at the Job-Site Location prior to 
walking the work area, a closing meeting will be held to go over the general requirements 
and then we will adjourn. No additional formal site visits will be held.  
 
The original contract award documents along with any amendments, etc including 
Divisions 00 and 01 of the basic contract are incorporated by reference.  
 
DESCRIPTION OF WORK:  

a. THE CONTRACTOR shall provide all plant, supervision, labor, materials, 
equipment, supplies and transportation necessary to complete this scope of work.  
All work shall comply with all State, local and Federal laws and regulations, 
industry and construction codes and standards, manufacturer’s specifications and 
recommendations, and all contract special provisions, terms and conditions.  The 
Contractor shall be responsible for obtaining all required licenses and permits to 
perform construction work on a Federal installation, be properly bonded and 
insured in accordance with FAR. The contractor shall perform all work in 
accordance with applicable design criteria, laws, codes, regulations, contract 
specifications and Fort Sam Houston requirements. All removed and demolished 
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materials and equipment remain the property of the contractor and shall be 
disposed of in accordance with all applicable laws and regulations.  

 
  Work consist of replacement of an existing 6” and 4” water-main loop located on  
  road S-22 from Wilson Road to Watson Road. The existing water-main shall be  

abandoned in place and the new 6” C-900 water-main loop shall be placed 
adjacent to the existing water-main loop along the roadway to a minimum depth 
to provide 30 inch cover over new pipe. The existing water-main shall remain in 
service until all new work is complete and is ready for service tie-ins. After utility 
excavation for the new pipe, the new water-main shall be placed on a bed of 
initial backfill and backfilled as specified with bedding 12” above top of pipe and 
re-use of existing backfill to the fullest extent possible. The existing base 
materials and asphalt shall be stockpiled separately and reused for base, to the 
fullest extent possible. Tie-ins for existing services shall be performed in a logical 
order. New hot mix asphalt surfacing shall be placed in accordance with 
specifications requirements and extend (AM#2) curb to curb. 6” each side of 
the width of the utility trench.  
 
(AM#2) NOTE: Patching over the utility ditch alone is not acceptable. Due to 
the narrowness of the alley-way, the asphalt surfacing (curb to curb) shall be 
recycled and blended into the existing  base course.  base shall be scarified 
and blended with the crushed asphalt. Sub-base shall be excavated enough to 
allow for new base course mix and new 2” asphalt surface. NOTE finish of 
asphalt shall be held down ½” lower than concrete driveway entrances. 
Existing asphalt driveways shall be replaced. 

 
b. Permits: 
The contractor is responsible for obtaining digging and utility outage permits through the 
DPW service desk. Prior to starting work (AFTER THE DIGGING PERMIT IS 
APPROVED), the contractor shall install orange snow fencing along each side of the 
road with minimum 48” metal “T” poles to be installed at maximum 10’ intervals. 
Fencing shall be tie-strapped at each pole at top, middle and 4” from the ground, this 
fence shall be installed approximately 10 feet from the curb on both sides and provide a 
40 foot wide pathway in the park area. Fencing shall be accomplished along with the 
phased work. 
 
c. NOTE: Taylor Road, (AM#2) Lawton Road, Schofield Road (AM#2), Crockett 
Road and Harney Road shall remain open at all times to allow for cross traffic. These 
Roads shall be bored and cased as specified in the contract specifications, casing shall 
allow 2” minimum space for spacers and pipe joints. A sand slurry shall be installed from 
one end of the casing until the slurry runs full (or near full), on the opposite end after the 
new pipe is installed. Both ends shall be temporarily closed off to prevent run off of 
slurry. Prior to or during backfilling, the device used to close off each end shall be 
removed. (AM#2) Crockett and Lawton Roads may be performed with open cut 



ACCOMPANYING AMENDMENT NO. 0002 TO CONTRACT NO. W9126G-04-D-00XX, RFB34 
 

Ft Sam Houston, Water Main Upgrade Road S-22  
 

01 00 10 Page 3 of 11 

method, however at least one road shall remain open at all times for traffic detour 
around the park area. 
 
d. Asphalt Road and Asphalt Driveways: 
Work includes re-cycling to the fullest extent the existing asphalt and base material 
moving and placing new HMAC at all existing asphalt surfaces on road S-22 where work 
is performed, including all asphalt (AM#2) and concrete driveways. (AM#2)  If total 
replacement of   asphalt is necessary to perform this work the road surfaces from Wilson 
to Harney shall be crowned smooth with a 2% crown, the road between Harney Road and 
Watson Street shall be graded concaved (reverse crown) with a 4% crown to allow 
drainage to collect at the center of the road and flow downstream (AM#2) toward 
Harney Road or Watson Street. (AM#2) Otherwise HMAC replacement is only required 
over the trench as indicated.  
 
e.   Concrete Driveways: 
Where necessary concrete driveways shall be removed to the first joint into the driveway. 
New concrete work shall be in accordance with concrete specifications and shall be 
reinforced as required with a minimum for #4 reinforcement and doweled into the 
existing driveway ½ depth at 24” intervals. Dowels shall be ½” diameter x 12’ long slick 
dowels greased on one end Rebar shall be set 6” into existing driveways. (AM#2) No 
concrete driveway replacement is anticipated for this work. 
 
f.  NOTE: Lowering or raising of manholes or handholds may be necessary to provide a 
drainable and smooth transition along the new work, in addition where valve boxes or 
other items embedded in the road are encountered they shall be brought flush to the new 
finish grade. 
 
g.   Road Re-Grading 
(AM#2) If contractor elects to replace all asphalt, roads shall be re-graded smooth before 
black  re-cycled base is installed. All roads shall drain and be constructed with a 2% 
vertical cross sectional crown except where reverse crown is required between Harney 
Road and Watson Road, this stretch of road requires a 4% reverse crown.  
 
h. Curb & Gutter 
Where curb and gutter is replaced, this area shall be re-graded to allow for drainage 
without ponding of water along the road, curbs or adjacent driveways and car-
ports/garages. 
 
i.   Sidewalks: 
In areas where curbs and gutters are removed or disturbed, sidewalks shall be removed to 
two joints back or 8 feet which ever is more economical to the contractor. New sidewalks 
shall comply with concrete requirements.  New sidewalks shall be placed so that they 
slope from existing sidewalk to new curb elevations.  
 
j.   Unsatisfactory Materials 
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The contractor should anticipate running across some materials that are saturated or 
otherwise objectionable due to unstable soil conditions. (Except as otherwise stated) 
Additional work and cost associated with this work shall be determined mutually between 
the contractor and the Government’s appropriate representatives. No compensation shall 
be considered for work left open for a period of time that would allow wet conditions to 
make the area unstable. 
 
k.   Special Excavation Requirements:  
The procedures required for this work shall require cut & cover procedures. No 
excavation shall be made that cannot be backfilled and complete by the end of the days 
work, exception is where the next days work will continue, this area shall be shored and 
covered with the excavator bucket laying on wood or steel cover plate to prevent children 
from attempting to play in these areas when work is not on-going, as an additional safety 
measure, while work is unattended and at the end of each days work, ends of pipe shall 
be capped to prevent animals or pets from entering pipe. 
 
l.   Please note that flyers will be passed out by the Gov’t approximately two weeks in 
advance to all occupants in the surrounding community to inform them of the pending 
forthcoming work, work shall not start until the date indicated on the notice. 
 
m.   Work shall proceed in several phases – The contractor shall attend a coordination 
meeting to establish the feasibility of proceeding with the work in a logical order. The 
following is only a guide for bid purposes, the actual schedule will be similar but may 
contain a different sequence of work.   
 
n.   New Phases or any part thereof shall not start unless specifically requested and 
approved in writing at no additional cost to either party and no additional time. 
 
(AM#2) o.   NOTE: New Playground equipment will be installed by others at the 
playground located between Lawton and Crockett, The playground equipment is 
scheduled to be installed in the path of the new water-main. The contractor shall 
coordinate activities with that work. It may be necessary to place a section of water-
main across this playground area prior to starting work on the alley-ways so that 
this work and work performed by others is not impacted. 
 
BASE BID 
 
BASE BID 0001 ITEM 0001: 
Phase 1:  S-22 Upgrade Watermain - Wilson Road to Lawton Road 
Work for this phase includes closing road S-22 in accordance with all federal, state and 
local regulations between Wilson and Lawton Roads. Work included in this phase 
includes installing new snow fencing to block off resident access, installing new water-
main loop and (AM#2) jacking & boring for new steel casing Taylor Road (AM#2)  
and Lawton Road. All work shall be performed to demolish and salvage existing asphalt 
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and base materials for re-use to the fullest extent possible. Work includes abandoning 
existing ACM pipe in place except as required to install new tie-ins.  
 
The contractor shall excavate a utility trench the entire length of the road deep enough to 
provide a minimum of 30” cover over new C-900 water-main to be installed, all materials 
shall be hauled off and disposed of except as required for fill between initial backfill and 
new asphalt surfacing. Trench shall be excavated adjacent to but not closure than 4 feet 
from the existing ACM waterline to prevent potential blow-outs.  In the event of a blow-
out(s) the contractor shall repair the effected areas immediately at no additional cost. 
Leaks of the existing pipe is possible, the contractor shall be responsible for assuring that 
the trench is kept pumped out and dry for the new work, This may require providing 
sumps and pumping operations at various areas. New C-900 PVC Pipe or equal shall be 
installed as provided in the manufactures recommended procedures, no deviation is 
expected to be approved for this work.  
 
Initial backfill shall meet manufactures recommendations and be installed below and 
above the pipe as required. Initial backfill shall be compacted to 90% in paved areas and 
85% in grassed areas. All initial backfill shall be maximum ¾” gravel or sand. Initial 
backfill shall be installed to 12” above pipe.  
 
Backfill above the initial backfill to the asphalt shall be compacted in 6” lifts to 90% 
modified proctor meeting requirements of ASTM 1557, grassed areas shall be compacted 
in 12” lifts to 85% density using modified proctor in accordance with ASTM 1556. 
Frequency of testing is 1 proctor and classification for each type of soil encountered and 
1 density test for each lift at 100 feet intervals for the length of the trench.  
 
Recycled base shall be lab compacted to meet 96% of lab compacted density. Existing 
material shall be used to the fullest extent possible.   
 
After all road base is graded smooth within ¼” tolerance using a 12’ straightedge. The 
contractor shall pave the trench with Type D asphalt in accordance with TXDOT item 
340. Asphalt shall be compacted to 98% density. (AM#2) Work includes all flareouts 
at intersections and asphalt driveways. Prime Coat shall be MC30 applied at a rate 
of .2 gal per SY (average range .15 - .25 SY). Tack Coat shall be MC70 applied at a 
rate of .05 per SY. 
 
Where entire asphalt surface is replaced no joints will be permitted in this narrow road. 
Extenders shall be provided with spreaders that have compaction capability. Where 
machine laying cannot be accomplished on small areas, the contractor may lay the asphalt 
by hand spreading and rolling smooth. Broadcasting shall not be allowed, since this tends 
to segregate the road from the mix. All gravel segregations shall be removed to assure 
raveling does not occur. Where asphalt appears to be coarse or may cause raveling, the 
area shall be raked in with fines and repaired. That area shall be tested to meet quality 
test, if the raveled areas can be kicked up or fail quality test, the area shall be replaced. 
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BASE BID 0002 ITEM 0002: 
Phase 2: S-22 Upgrade Watermain - Lawton Road to Schofield Road 
Phase two includes closing off by fencing with snow fence as specified previously and a 
portion of the park located between Lawton and Crockett laterally to allow for 
construction to continue through the park. Work included in this phase includes (AM#2)  
jacking & boring for new steel casing for Crockett and Schofield Road. Road 
Closures on S-22 shall be accordance with all federal, state and local regulations. All 
work shall be performed to demolish and salvage existing asphalt and base materials for 
re-use to the fullest extent possible. Work includes abandoning existing ACM pipe in 
place except as required to install new tie-ins.  
 
The contractor shall excavate a utility trench the entire length of the road deep enough to 
provide a minimum of 30” cover over new C-900 water-main to be installed, all materials 
shall be hauled off and disposed of except as required for fill between initial backfill and 
new asphalt surfacing. Trench shall be excavated adjacent to but not closure than 4 feet 
from the existing ACM waterline to prevent potential blow-outs.  In the event of a blow-
out(s) the contractor shall repair the effected areas immediately at no additional cost. 
Leaks of the existing pipe is possible, the contractor shall be responsible for assuring that 
the trench is kept pumped out and dry for the new work, This may require providing 
sumps and pumping operations at various areas. New C-900 PVC Pipe or equal shall be 
installed as provided in the manufactures recommended procedures, no deviation is 
expected to be approved for this work.  
 
Initial backfill shall meet manufactures recommendations and be installed below and 
above the pipe as required. Initial backfill shall be compacted to 90% in paved areas and 
85% in grassed areas. All initial backfill shall be maximum ¾” gravel or sand. Initial 
backfill shall be installed to 12” above pipe.  
 
Backfill above the initial backfill to the asphalt shall be compacted in 6” lifts to 90% 
modified proctor meeting requirements of ASTM 1557, grassed areas shall be compacted 
in 12” lifts to 85% density using modified proctor in accordance with ASTM 1556. 
Frequency of testing is 1 proctor and classification for each type of soil encountered and 
1 density test for each lift at 100 feet intervals for the length of the trench.  
 
Recycled base shall be lab compacted to meet 96% of lab compacted density. Existing 
material shall be used to the fullest extent possible.   
 
After all road base is graded smooth within ¼” tolerance using a 12’ straightedge. The 
contractor shall pave the trench with Type D asphalt in accordance with TXDOT item 
340. Asphalt shall be compacted to 98% density.  (AM#2) Work includes all flareouts 
at intersections and asphalt driveways. Prime Coat shall be MC30 applied at a rate 
of .2 gal per SY (average range .15 - .25 SY). Tack Coat shall be MC70 applied at a 
rate of .05 per SY. 
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Where entire asphalt surface is replaced no joints will be permitted in this narrow road. 
Extenders shall be provided with spreaders that have compaction capability. Where 
machine laying cannot be accomplished on small areas, the contractor may lay the asphalt 
by hand spreading and rolling smooth. Broadcasting shall not be allowed, since this tends 
to segregate the road from the mix. All gravel segregations shall be removed to assure 
raveling does not occur. Where asphalt appears to be coarse or may cause raveling, the 
area shall be raked in with fines and repaired. That area shall be tested to meet quality 
test, if the raveled areas can be kicked up or fail quality test, the area shall be replaced. 
 
BASE BID 0003 ITEM 0003: 
Phase 3: S-22 Upgrade Watermain - Schofield Road to Watson Road 
Work for this phase includes closing road S-22 in accordance with all federal, state and 
local regulations between Schofield and Hardy Roads. Road Closures on S-22 shall be 
accordance with all federal, state and local regulations. Work included in this phase 
includes (AM #2) jacking & boring for new steel casing across Harney Road. All work 
shall be performed to demolish and salvage existing asphalt and base materials for re-use 
to the fullest extent possible. Work includes abandoning existing ACM pipe in place 
except as required to install new tie-ins.  
 
The contractor shall excavate a utility trench the entire length of the road deep enough to 
provide a minimum of 30” cover over new C-900 water-main to be installed, all materials 
shall be hauled off and disposed of except as required for fill between initial backfill and 
new asphalt surfacing. Trench shall be excavated adjacent to but not closure than 4 feet 
from the existing ACM waterline to prevent potential blow-outs.  In the event of a blow-
out(s) the contractor shall repair the effected areas immediately at no additional cost. 
Leaks of the existing pipe is possible, the contractor shall be responsible for assuring that 
the trench is kept pumped out and dry for the new work, This may require providing 
sumps and pumping operations at various areas. New C-900 PVC Pipe or equal shall be 
installed as provided in the manufactures recommended procedures, no deviation is 
expected to be approved for this work.  
 
Initial backfill shall meet manufactures recommendations and be installed below and 
above the pipe as required. Initial backfill shall be compacted to 90% in paved areas and 
85% in grassed areas. All initial backfill shall be maximum ¾” gravel or sand. Initial 
backfill shall be installed to 12” above pipe.  
 
Backfill above the initial backfill to the asphalt shall be compacted in 6” lifts to 90% 
modified proctor meeting requirements of ASTM 1557, grassed areas shall be compacted 
in 12” lifts to 85% density using modified proctor in accordance with ASTM 1556. 
Frequency of testing is 1 proctor and classification for each type of soil encountered and 
1 density test for each lift at 100 feet intervals for the length of the trench.  
 
Recycled base shall be lab compacted to meet 96% of lab compacted density. Existing 
material shall be used to the fullest extent possible.   
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After all road base is graded smooth within ¼” tolerance using a 12’ straightedge. The 
contractor shall pave the trench with Type D asphalt in accordance with TXDOT item 
340. Asphalt shall be compacted to 98% density.  (AM#2) Work includes all flareouts 
at intersections and asphalt driveways. Prime Coat shall be MC30 applied at a rate 
of .2 gal per SY (average range .15 - .25 SY). Tack Coat shall be MC70 applied at a 
rate of .05 per SY. 
 
 
Where entire asphalt surface is replaced no joints will be permitted in this narrow road. 
Extenders shall be provided with spreaders that have compaction capability. Where 
machine laying cannot be accomplished on small areas, the contractor may lay the asphalt 
by hand spreading and rolling smooth. Broadcasting shall not be allowed, since this tends 
to segregate the (AM#2) aggregate road from the mix. All gravel segregations shall be 
removed to assure raveling does not occur. Where asphalt appears to be coarse or may 
cause raveling, the area shall be raked in with fines and repaired. That area shall be tested 
to meet quality test, if the raveled areas can be kicked up or fail quality test, the area shall 
be (AM#2)  repaired or replaced. 
 
Drawings: 
The attached and following described drawings (survey data) provided for this work are 
provided “FOR INFORMATION ONLY”. It is the contractor’s responsibility to 
determine existing previously as-built conditions during the site visit and work activity 
and to determine the extent of work required for each phase for this task order. 
 
Drawings will be provided at the site visit. 
 
Traffic Control:  
The contractor shall be responsible for assuring that only employees and Government 
personal are in the vicinity of the work site.  
 
NOTE: This is a neighborhood community area and children may be near. If any 
pedestrian traffic is noticed, the contractor shall try to determine where the pedestrian 
crossed and report this to the Gov’t as soon as possible. Children playing in the work area 
shall be informed to leave the area immediately due to safety concerns. Please note on 
Fort Sam Houston, pedestrians have the right of way, however after construction starts 
this will be a restricted area. 
 
Coordination: 
All efforts shall be coordinated between the Contractor and the Government 
Representative.  Normal work hours shall be between 0730 – 1700 hours, Monday 
through Friday. The contractor may request to work extended hour’s, weekends and 
holidays at no additional cost to either party – however accessibility will only be 
approved by local jurisdiction on a case by case basis.  
 



ACCOMPANYING AMENDMENT NO. 0002 TO CONTRACT NO. W9126G-04-D-00XX, RFB34 
 

Ft Sam Houston, Water Main Upgrade Road S-22  
 

01 00 10 Page 9 of 11 

Please note that the request may also be disapproved. In these cases extensions for 
disapproved weekends and holidays may be allowed only if proper notification is made 
72 hours in advance to allow for coordination of proper notification to occupants.  
 
Additional time will be allowed for disapprovals once the contractor has established a 
normal frequency of work if delayed by the Government more than ½ the shift at no 
additional cost to either party. 
 
No work shall be performed, and no person shall be allowed to enter the area without 
specific approval and/or knowledge of the Government Representative for each days 
activities. Notification to work other than the hours indicated shall be submitted for 
approval. Any violation of this requirement will be construed as an unauthorized entry.   
 
RMS/QCS:     
QCS shall be utilized for submittals, schedules and payment request.  It is the contractors 
responsibility to appoint a person knowledgeable and qualified to meet this requirement. 
 
Quality Control, Safety and Environmental Protection Plans: 
Prior to starting work the contractor shall provide an approved Quality Control Plan, 
Safety Plan, Environmental Protection Plan specifically for this Task Order.  All Plans 
are regarded as “living documents” in that they may require updated language / 
requirements as required to provide for safe and quality work.   
 
The contractor shall obtain all local, state and federal approvals and permits required for 
this work to include local coordination for disposal hazardous materials. 
 
Drawings and Final As-Built Drawings;    
Contractor shall provide completed final as-built drawings for all work, this may require 
the contractor to provide new drawings not currently on file at Fort Hood. All Drawings 
shall be provided as follows: 
1 Redline drawing to verify changes prior to submission of Final As-Builts  
1 Final as built drawing - full size paper hard copy (with all corrections) 
1 Final as-built drawing on CD – Microstation 
 
O&M Manuals: – Not Required 
 
O&M Training: - Not Required 
 
Progress Schedule: 
A preliminary schedule of work is required within 14 days of contractors receipt of notice 
to proceed.  
 
No payments shall be made without an approved progress chart (in bar chart format) 
showing the progress of work in 1 week increments. The contractor shall prepare a bar-
chart in accordance with contract section 1321F (04 MATOC contracts) and shall show 
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each element of work defined by division in the Task Order. The contractor shall be 
required to submit monthly updated progress schedule along with his pay request 
showing as a minimum each element of work involved in the progress of work. This 
progress schedule shall be utilized for payment purposes and to determine if the work is 
proceeding on schedule. Prior to submission of a request for payment, the contractor shall 
schedule a meeting with the Government’s representative to determine the percentage of 
satisfactory completed work.  After the initial schedule, the contractor shall submit all 
payment request with an electronic schedule utilizing RMS. 

Payment Request: 
Payment request shall be submitted on an approved format and contain contract line item 
numbers as required.  
 
Quality Control System: 
The Contractors Quality Control System shall be enforced in accordance with contract 
section 01454 (04 MATOC contracts)  “Contractor Quality Control” of the contract 
documents. The contractor shall develop a site specific Quality Control and Safety Plan 
to ensure that work complies with applicable work standards established by this task 
order. These plans shall be submitted prior to the start of work and a mutual 
understanding meeting shall be held between the Contractors Quality Control and the 
Governments Representative prior to the start of work.  The three-phase inspection 
system shall be in full force at all times during construction. The Contractor’s Quality 
Control daily site visits and Inspections shall be documented on daily reports. The daily 
reports shall be turned in no later than noon the following work day.  The CQC system 
may be supplemented to accommodate additional reporting attachments by qualified area 
of expertise supervisors for the type of work being performed. 
 
Digging Permits:  Are required.  See page 2, paragraph “Permits” for additional 
information. 
 
Utility Outages: 
Utility outage permits are required. The contractor is responsible for coordination and 
submitting all forms and sketches required for any outage. Government approval is 
required.  Outages may only occur on weekends. 
 
Restoration: 
The contractor shall replace in kind all existing, trees, shrubs, bush, grass, concrete, 
asphalt etc. to existing conditions. Grassed areas shall be seeded with similar existing 
grass and graded smooth to match the surrounding terrain. The contractor is encouraged 
to take photos and document existing condition prior to the start of work.    
 
General Requirements:   
Work shall be accomplished in accordance with all applicable contract documents, state, 
federal, and local codes, rules and regulations.  All areas are classified construction areas. 
Hardhats, Safety Shoes and other required safety apparel are required.  
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Performance: 
Work shall start NLT 10 calendar days after award of task order, all work shall be 
performed as stated in paragraph “Performance Period” below.    
 
Note:  The Government will not allow the contractor to work on the project unless 
the bond documents and insurance certificate have been accepted by the 
Contracting Officer and a signed Notice to Proceed has been issued to the 
contractor.  Be further advised that the contract completion date established in the 
SOW will remain unchanged if issuance of the Notice to Proceed is delayed due to 
the contractor's failure to provide these documents within the required 10 day 
period. 
 
PERFORMANCE PERIOD:   
All work shall be complete within (AM#2) 180 210 calendar days from Award of Task 
Order (AM#2) or Issuance of Notice to Proceed which ever is later.  
 
WAGE DETERMINATIONS:   
As Provided for this Task Order                
 
LIQUIDATED DAMAGES:   
The contractor shall be assessed the amount of $386.00 per calendar day for failure to 
complete the prescribed work within the period of performance stated.  
 
 
 
 
 
 

*****     END OF SCOPE OF WORK    ***** 


